
FINAL REPORT FOR REMEDIATION OF LOCATIONS
IN GRANITE CITY, MADISON, AND VENICE, ILLINOIS,

ASSOCIATED WITH NL INDUSTRIES'/TARACORP
SUPERFUND SITE

PRE-PLACED CONTRACT NO. DACW45-89-D-0506
DELIVERY ORDER NO. 0017

BOOK 2 OF 2

Submitted to:

United States Army Corps of Engineers
Omaha, Nebraska

Submitted by:

OHM Remediation Set vices Corp.
a subsidiary of

OKM Corporaiion

November 22, 1996
Project 16473

291362



APPENDIX A (cont'd)

REMEDIAL LOCATION WORK DESCRIPTIONS

1627/29 DELMAR
J626DELMAR
1638/40 DELMAR
1641 DELMAR
1644 DELMAR
1700 DELMAR
1703 DELMAR
1704/08 DELMAR
1717/19 DELMAR
1718 DELMAR
1723 DELMAR
1725/27 DELMAR
1728 DELMAR
1627/29 EDISON
1635/37 EDISON
1638/40 EDISON
1639/41 EDISON
1642 EDISON
1701 EDISON
1704/06 EDISON
1707 EDISON
1708/10 EDISON
1709/11 EDISON
1712/14 EDISON
1715 EDISON
1717/19 EDISON
1718 EDISON
1726 EDISON
1728 EDISON
1729 EDISON
1733/35 EDISON
1734 EDISON
807 GRAND
901 GRAND
1327 GRAND
1401/03/05 GRAND
1412 GRAND

1415 GRAND
1418 GRAND
1419/21 GRAND
1420/22 GRAND
1423 GRAND
1424 GRAND
1429 GRAND
1431 GRAND
1436 GRAND
1026 GREENWOOD
1229 IOWA
1411 MADISON
1413 MADISON
1415 MADISON
1419 MADISON
1425 MADISON
1641 MAPLE
1642 MAPLE
834 NIEDRINGHA US
938 NIEDRINGHAUS
945 NIEDRINGHA US
1721 OLIVE
J729 OLIVE
1747 OLIVE
1751 OLIVE
1406 STATE
1705/07 STATE
1711 WALNUT
1713 WALNUT
1717 WALNUT
1721 WALNUT
1725 WALNUT
1727 WALNUT
1741 WALNUT
1751 WALNUT
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1627/29 Delmar

Action Date:6/5/96
Loadout:6/15/96
Restoration Begins:6/20/96
Restoration Completed:6/22/96

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

The excavation of special waste yielded a total of 94.52 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
*During excavation OHM operator hit a block wall on a garage. The wall was
patched and painted during restoration.
*During excavation activities some sidewalks were broken and replaced after
restoration of the lot.

*Equipment utilized during excavation:
*2" pump
*TL26 Loader
*7 1/2 Roller

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Prochnow

-sod

* 17 KW generator
*Bobcat excavator
*Backhoe

=K
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OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1627/29 Delmar

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

PRE-DETERMINED DEPTH: 12"

CENcc-ce;



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1627/29 Delmar

SPECIAL
WASTE

94.52

BACKFILL
(LOADS)

TOPSOIL
fTONS)

109.67

CA-6
(TONS)

67.55

CA-7
(TONS)

SAND
(TONS)

SOD OR
SEED

sod

CONCRETE OTHER
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1636Delmar

Action Date:8/19/94
Loadout:8/20/94
Restoration Begins:8/26/94
Restoration Completed:8/29/94

The remaining excavation yielded a total of 101.87 cubic yards of special waste, which
was shipped to WMI-Milam for disposal.

*Excavation depth average at 12 inches for this property.

*Problems incurred:OHM removed 6 rose bushes that were meant to stay. These bushes
were replaced after restoration was completed.

Equipment used .
*JD444 loader *2" sub pump
*X331 track hoe
*TL 26 Resco backhoe

* Subcontractors
*AWS

-hauling special waste
*Grantham

-hauling stone and fill material
*WMI

-landfill



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1636Delmar

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"
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1638/40 Delmar

Action Date:8/22/94
Loadout:8/22/94
Restoration Begins:8/26/94
Restoration Completed:8/27/94

*The remaining excavation yielded a total of 119.34 cubic yards of special waste, which
was shipped to WMI-Milam for disposal.

*Excavation depth average at 12 inches for this property.

*Problems incurred :Homeowner said we cracked her retaining wall; so it was patched and
painted.

Equipment used :
*Homelite 11/2" pump *generator
*2" sub pump "TL 26 Resco backhoe
*x331 trackhoe

* Subcontractors
*AWS

) -hauling special waste
*Grantham

-hauling stone and fill material
*WMI

-landfill



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1638Delmar

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"
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1641 Delmar

Action Date:8/9/94
Loadout: 8/9/94
Restoration Begins.8/19/94
Restoration Completed:8/29/94

*The remaining excavation yielded a total of 84.78 cubic yards of special waste, which
was shipped to WMI-Milam for disposal.

•Excavation depth average at 6 inches for this property.

*Problems incurred:Chased a gas line by hand excavating for about 2 hours. Then finding
it to be a lead line.

Equipment used :
*Generator *2" sub pump
*X331 track hoe *PC 90 trackhoe
*TL 26 Resco backhoe *Roller
*JD214backhoe "Hand tamper

* Subcontractors
*AWS

-hauling special waste
*Grantham

-hauling stone and fill material
*WMI

-landfill



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1641 Del mar

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 6"
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1644 Delmar

Action Date:6/7/96
Loadout:6/24/96
Restoration Begins:6/27/96
Restoration Completed:6/28/96

*An excavation depth of 3 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 68.55 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
*During excavation OHM operator hit an underground electric wire, and replaced
it.
*During excavation OHM operator hit a shed sitting on an adjoining property, and
repaired it during restoration.

*Equipment utilized during excavation:
*2" pump * 17 KW generator
*TL26 Loader *Bobcat excavator
*7 1/2 Roller *JD Tractor

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Prochnow

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1644 Delmar

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMTNED DEPTH: 3"



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1644 Delmar

SPECIAL
WASTE

68.55

BACKFILL
(LOADS)

TOPSOIL
(TONS)

59.41

CA-6
(TONS)

CA-7
(TONS)

15.4

SAND
(TONS)

SOD OR
SEED

sod

CONCRETE OTHER



t

127-

I

ID-

SIDEW ^LK

24'

91

SIEWALK

91

14'

52'

HOUSE

261

23'

SO1

1644 DELMAR
OHM'
Corporation

Findtoy, Ohio

fDraWnByMTB
Date:

4/16^6

LSC3le: NTS

Checked By: ">

Approved By:

Drawing No:
J





1700Delmar

Action Date:6/5/96
Loadout:7/9/96
Restoration Begins:7/13/96
Restoration Completcd:7/15/96

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 195.74 cubic yards, which was
shipped to \VMI-Milam for disposal.

*Problems incurred:
*None

*Equipment utilized during excavation:
*2" pump * 17 KW generator
*TL26 Loader *Bobcat excavator
*7 1/2 Roller *JD Tractor

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Prochnow

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1700 Delmar

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMTNED DEPTH: 12"



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1700 Delmar

SPECIAL
WASTE

195.74

BACKFILL
(LOADS)

9

TOPSOIL
(TONS)

74.83

CA-6
(TONS)

29.45

CA-7
(TONS)

SAND
(TONS)

SOD OR
SEED

sod

CONCRETE OTHER
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1703 Delmar

Action Date: 2/19/96
Loadout: 3/4/96
Restoration Begins:3/14/96
Restoration Completed: 4/2/96

*An excavation depth of 6 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 208.76 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
*None on this site

""Equipment utilized during excavation:

*TL26
* 17 KW Generator
*JB214Backhoe
*JD955 Tractor

* Subcontractors:
*AWS

-hauling special waste
*Grantham

•hauling topsoil
*WMI

-landfill
*Highland

-sod

*2" Pump
*X331 Trackhoe
*7 1/2 Ton Roller
*Hand Tamper



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1703 Delmar

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 6"
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1704/08 Delmar

Action Date: 3/19/96
Loadout: 3/19/96
Restoration Begins:3/28/96
Restoration Completed: 4/18/96

*An excavation depth of 6 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 318.64 cubic yards, which was
shipped to WMI-MUam for disposal.

'Problems incurred:
*Crews had to take down 2 sections offence in front yard and 2 sections in the
back yard for excavation and loadout.
*Crew had to take down a telephone line running from the house to the garage.
*OHM had to replace a 8' section of sidewalk in the back yard.

*Equipment utilized during excavation:

*TL26 *Hand Tamper
* 17 KW Generator *7 1/2 Ton Roller
*JD955 Tractor *Bobcat Excavator
*1 Ton Box *Van

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Prochnow

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1704/06/08 Delmar

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMTNED DEPTH: 6"
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1717/19 Delmar

Action Date: 2/19/96
Load-out: 3/13/96
Restoration Begins: 3/18/96
Restoration Completed: 4/10/96

*An excavation depth of 16 inches was established by USAGE prior to work commencing.

The excavation of special waste yielded a total of 177.34 cubic yards, which was snipped
to WMI-Milam for disposal.

*Problems incurred:
*None on this site

*Equipment utilized during excavation:
*Bobcat Excavator *Hand Tamper
* 1 TKw generator *TL26 Loader
*JD 955 tractor *7.5 TonRoller
*Van *1 Ton Box

* Subcontractors
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Highland

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1717/19 Delmar

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMTNED DEPTH: 6"



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1717/19 DELMAR

SPECIAL
WASTE

177.34

BACKFILL
(LOADS)

1

TOPSOIL
(TONS)

87.71

CA-6
(TONS)

CA-7
(TONS)

SAND
(TONS)

SOD OR
SEED

SOD

CONCRETE OTHER
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1718Delmar
Action Date:7-18-96
Loadout.7-18-96
Restoration Begins:7-24-96
Restoration Completed:7-31-96

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

The excavation special waste yielded 199.77 cubic yards, which was shipped to WMI-
Milam for disposal.

*Problems incurred:
*OHM replaced front sidewalk that was broken during restoration
*OHM raised clean outs in backyard

*Equipment utilized during excavation.
*TL26 *Bobcat Excavator
* 17KW Generator *Roller
*JCB Backhoe *JD Tractor
*Hand Tamper

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Prochnow

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1718 Delmar

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1718Delmar

SPECIAL
WASTE

199.77

BACKFILL
(LOADS)

8

TOPSOIL
(TONS)

17.92

CA-6
(TONS)

123.4

CA-7
(TONS)

SAND
(TONS)

SOD OR
SEED

sod

CONCRETE OTHER
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1723 Delmar

Action Date: 3/14/96
Loadout: 3/18/96
Restoration Begins:3/19/96
Restoration Completed: 4/11/96

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

The excavation of special waste yielded a total of 200.64 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred.
*OHM hit and broke an overhead phone line with excavator; phone company
repaired the line.

"Equipment utilized during excavation:

TL26
* 17 KW Generator
*JD955 Tractor
"Hand Tamper
*Van

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Prochnow

-sod

*Backhoe
*7 1/2 Ton Roller
*Bobcat Excavator
*1 Ton Box



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1723 Delmar

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"
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1725/27 Delmar

Action Date: 7/23/96
Load-out: 7/23/96
Restoration Begins: 7/26/96
Restoration Completed: 8/1/96

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

The excavation of special waste yielded a total of 188.19 cubic yards, which was shipped
to WMI-Milam for disposal.

* Problems incurred:
*OHM replaced fence post damaged during excavation

*Equipment utilized during excavation:
*Bobcat Excavator *Hand Tamper
* 17Kw generator *TL26 Loader
*JD 955 tractor *7.5 TonRoller
*JCB Backhoe

* Subcontractors
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Highland

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1725/27 Delmar

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1725/27 Delmar

SPECIAL
WASTE

153.82

BACKFILL
(LOADS)

8

TOPSOIL
(TONS)

35.23

CA-6
(TONS)

59.35

CA-7
(TONS)

15.4

SAND
(TONS)

SOD OR
SEED

SOD

CONCRETE OTHER
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1728 Delmar

Action Date:4/9/96
Loadout:4/9/96
Restoration Begins:4/l 1/96
Restoration Completed:4/13/96

*An excavation depth of 6 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 125.56 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
*OHM broke and replaced sidewalk.

*Equipment utilized during excavation:
* 17 KW generator *TL26 Loader
*JD Tractor *X331 Excavator
*JCB Backhoe *Roller
*2" pump

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Prochnow

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1728 Delmar

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 6"
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1627/29 Edison

Action Date:8/8/94
Loadout: 8/9/94
Restoration Begins:8/23/94
Restoration Completed:8/26/94

*The remaining excavation yielded a total of 56.52 cubic yards of special waste, which
was shipped to WMI-Milam for disposal.

*Excavation depth average at 12 inches for this property.

*Problems incurred:Sidewalks in the backyard were broken during excavation and
replaced after the yard was completed.

Equipment used :
*Generator *2" sub pump *Water truck
*X331 track hoe *PC 90
*TL 26 Resco backhoe *Roller
*JD444 loader *Hand tamper

* Subcontractors
*AWS

-hauling special waste
*Grantham

-hauling stone and fill material
*WMI

-landfill



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1627/29 Edison

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"



2
O
~ iI— ~
^ ^J" fs»

o t 3
a. o *-
op£
_ z —>
5 < Oi a: CE
O O a.

c
0

•a
LLI
O
CNJ

OJ
CO

a:
ou_
>-
Q£
^̂
z

1̂3
CO

p

"™\— J

a

o>-

o
01
01
CO
Q
O
CO

i >
< D
CO o

<0
0 I-

tp ^

< o
0 1-

_J

co >•
D. 1>
O 0

_i

^<

CD

_l
< 0

lil D
a. o
CO

</>
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1635/37 EDISON

Action Date: 11/27/95
Loadout: 11/27/95
Restoration Begins: 12/14/95
Restoration Completed: 12/15/95

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

"The excavation of special waste yielded a total of 569.78 cubic yards, which was shipped
to WMI-Milam for disposal.

*Problems incurred:
*This particular lot is twice the size of a normal stack emission lot.
* There were two days when work was stopped due to inclement weather.
*Due to the numerous(9) underground lines a considerable amount of time was
spent doing hand excavation to avoid damaging any of the utilities.
*Surrounding a portion of this property is a fence that the homeowner wanted
untouched causing OHM to work around the fence.
* Owner had a garden planted and in exchange for digging up the garden at the
same time as the rest of the property the owner took a monetary settlement which
did not require OHM to return to the lot at a later date to excavate.
The guttering to the house ran underground which had to be carefully
excavated around to prevent damage.
*Some of the bushes on the property the owner wanted removed and others the
owner wanted left in place.
The front steps had to be replaced with concrete.
The front porch of this property sits on pillars and excavation had to be carried
out underneath the porch.
* Crews found an unmarked utility line and had to wait for gas company to come
out and determine if line was active or not.
The house sat unevenly on the lot, the left side is a large open area, the right side
is a four foot area.
*Boulevard was excavated but not all stack emission boulevards were excavated.
*Due to residences in apartments in rear of building each night the sidewalks
within the excavation perimeter had to be cleaned and blocked off from the
excavation area.
*A11 concrete that was broken/fell apart during excavation had to be replaced.
The swing set had to be reinstalled after it was in place.
*At homeowner* request the sod was hand rolled twice.

'"Equipment utilized during excavation:

*X331 Trackhoe *7 1/2 Ton Roller
TL26 Loader *Concrete Saw



* 17 KW Generator *JD955 Garden Tractor
*JBG214Backhoe *Handroller

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*Highland

-sod supply
*WMI

-landfill



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1635/37 Edison

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1635/37 Edison

SPECIAL
WASTE
569.78

BACKFILL
(LOADS)
39 loads

TOPSOIL
(TONS)
373.48

CA-6
(TONS)

15.6

CA-7
(TONS)

16.4

SAND
(TONS)

SOD OR
SEED

sod
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1638/40 Edison
Action Date:6-5-96
Loadout:6-5-96
Restoration Begins:6-14-96
Restoration Completed:6-21-96

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

*The excavation special waste yielded 188.19 cubic yards, which was shipped to WMI-
Milam for disposal.

*Problems incurred:
*OHM replaced sidewalk that was broken during excavation
*OHM repaired part of gutter

*Equipment utilized during excavation:
*TL26 *Bobcat Excavator
*17KW Generator *Roller
*JCB Backhoe *JD Tractor
*Hand Tamper

*Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Prochnow

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 163 8/40 Edison

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMTNED DEPTH: 12"



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1638/40 Edison
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184.86

CA-6
(TONS)
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1639/41 Edison

Action Date: 12/7/95
Loadout: 12/7/95
Restoration Begins: 12/12/95
Restoration Completed: 12/15/95

*An excavation depth of 6 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 104.22 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
*OHM completed some concrete work after restoration was finished.

*Equipment utilized during excavation:

*X331 Trackhoe "Hand Tamper
*TL-26 * 17 KW Generator
*7 1/2 Ton Roller *1 Ton Box
*Van

* Subcontractors:
*AWS

-hauling special waste
"Grantham

-hauling topsoil
*WMI

-landfill
"Highland

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1639/41 Edison

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 6"
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1642 Edison

Action Date: 5/30/96
Loadout:5/31/96
Restoration Begins:6/5/96
Restoration Completed:6/18/96

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 143.67 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
*OHM took down and put back up three sections offence.
*OHM paid property owner for flowers

*Equipment utilized during excavation:
* 17 KW generator *TL26 Loader
*JD Tractor *Hand Tamper
*Bobcat *Roller
*2" pump

*Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Prochnow

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1642 Edison

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1642 Edison
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1701 Edison
Action Date:6-5-96
Loadout: 6-26-96
Restoration Begins:7-2-96
Restoration Completed:7-16-96

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded 124.76 cubic yards, which was snipped to WMI-
Milam for disposal.

* Problems incurred:
*OHM replaced wood fence along side of home
*OHM repaired part of drain line and clean out

*Equipment utilized during excavation:
TL26 *Bobcat Excavator
*17KW Generator 'Roller
*JCB Backhoe *JD Tractor
*Hand Tamper

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Prochnow

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1701 Edison

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1701 Edison
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CONCRETE OTHER





1704/06 Edison

Action Date: 2/14/96
Loadout:2/16/96
Restoration Begins.2/19/96
Restoration Completed: 2/24/96

*An excavation depth of 6 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 155.46 cubic yards, which was
shipped to WMI-Milam for disposal.

* Problems incurred:
*A city sidewalk that was broken was replaced after restoration was completed.
* A section offence was replaced because it was broken during excavation.

*Equipment utilized during excavation:

*X331 Trackhoe *7 1/2 Ton Roller
*TL26 Loader *JD955 Tractor
* 17Kw Generator *JBC 214 Backhoe

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Highland

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1704/06 Edison

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 6"
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1707 Edison

Action Date: 2/19/96
Loadout.3/4/96
Restoration Begins:3/12/96
Restoration Completed: 4/2/96

*An excavation depth of 6 inches was established by USAGE prior to work commencing.

The excavation of special waste yielded a total of 95.46 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
*None on this site.

*Equipment utilized during excavation:

*X331 Trackhoe *7 1/2 Ton Roller
*TL26 Loader *JD955 Tractor
* 17Kw Generator ""Concrete Saw
*Hand Tamper

*Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
"Highland

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1707 Edison

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 6"
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1708/10 Edison

Action Date: 2/19/96
Load-out: 2/20/96
Restoration Begins: 2/21/96
Restoration Completed: 2/26/96

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

The excavation of special waste yielded a total of 236.2 cubic yards, which was shipped
to WMI-Milam for disposal.

*Problems incurred:
*Backyard is raised about 10" above the Alley as requested by the homeowner.

*Equipment utilized during excavation:
*X331 Trackhoe ""Concrete Saw
* 1 TKw generator *TL26 Loader
*JD 955 tractor *7.5 TonRoller

* Subcontractors
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Highland

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1708/10 Edison

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"



OHM CORPORATION
PROJECT 16473
GRANITE CITY, EL

QUANTITY SUMMARY FOR 1708/10 EDISON
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CONCRETE OTHER
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1709/11 Edison

Action Date:3/12/96
Loadout:3/12/96
Restoration Begins:3/13/96
Restoration Completed:3/18/96

*An excavation depth of 6 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 109.05 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
*OHM broke concrete driveway in rear of house and replaced during restoration.

'Equipment utilized during excavation:
* 17 KW generator TL26 Loader
*X331 Trackhoe *Hand Tamper
*Bobcat 'Roller
*JD Tractor *JBC214 Backhoe
* Concrete Saw

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
"Highland

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1709/11 Edison

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 6"
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1712/14 Edison

Action Date: 5/13/96
Loadout:5/13/96
Restoration Begins:5/17/96
Restoration Completed:5/29/96

*An excavation depth of 6 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 137.05 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
*None.

*Equipment utilized during excavation:
* 17 KW generator
*Hand tamper
*JCB Backhoe

*TL26 Loader
*X331 Excavator

*Roller

'Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Prochnow

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1712/14 Edison

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 6"
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1715 Edison

Action Date:2/23/96
Loadout:2/23/96
Restoration Begins:2/24/96
Restoration Completed: 4/3/96

*An excavation depth of 6 inches was established by USAGE prior to work commencing.

"The excavation of special waste yielded a total of 101.48 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
* Approximately 10 dead gas lines were found during the excavation of this yard.
The gas company was told about this and sent somebody out to verify they were
dead lines.
*Clean outs for sewer systems were found below ground level. The homeowner
supplied parts and OHM raised them during restoration activities.

*Equipment utilized during excavation:

*X331 Trackhoe *7 1/2 Ton Roller
* TL26 Loader *JD9 5 5 Tracto r
*JBC 214 Backhoe *Hand Tamper

*Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
'Highland

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1715 Edison

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 6"
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1717/19 Edison

Action Date:2/21/96
Loadout:2/21/96
Restoration Begins:2/24/96
Restoration Completed:3/13/96

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 183.98 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
*OHM broke and replaced clean outs in the backyard

*Equipment utilized during excavation:
* 17 KW generator *TL26 Loader
*X331 Trackhoe "Hand Tamper
*Roller *JD Tractor
*JBC214Backhoe

*Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Highland

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1717/19 Edison

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"
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1718 Edison

Action Date:5/29/96
Loadout: 5/29/96
Restoration Begins: 5/30/96
Restoration Completed: 6/12/96

*An excavation depth of 6 inches was established by USAGE prior to work commencing.

The excavation of special waste yielded a total of 102.73 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred.
*None on this site

*Equipment utilized during excavation:

*X331 Trackhoe *7 1/2 Ton Roller
*TL26 Loader * 17KW generator
*Hand Tamper *JCB Backhoe

*Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Prochnow

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1718 Edison

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 6"
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1726 Edison

Action Date:3/14/96
Loadout:3/14/96
Restoration Begins:3/18/96
Restoration Completed: 4/10/96

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

"The excavation of special waste yielded a total of 154.34, which was shipped to WMI-
Milam for disposal.

"Problems incurred:
"During excavation a stump was removed for the homeowner* while removing the

stump a section of city sidewalk was broken, but replaced during restoration activities.

"Equipment utilized during excavation:

"X331 Trackhoe "7 1/2 Ton Roller
"TL26 Loader "JD955 Tractor
* 17KW Generator "Hand Tamper

"Subcontractors:
"AWS

-hauling special waste
"Grantham

-hauling topsoil
"WMI

-landfill
"Highland

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1726 Edison

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"
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1728 Edison

Action Date:4/l 1/96
Loadout:4/12/96
Restoration Begins:4/19/96
Restoration Completed:5/22/96

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 209.74 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
*OHM found and flushed two clean outs.
*OHM found battery casings in front yard and tested for hazardous properties.
*OHM put a fence back up that was taken down during excavation.
*OHM replaced concrete walkways that were broken.

*Equipment utilized during excavation:
* 17 KW generator *TL26 Loader
*Bobcat Excavator *2" pumps
*Roller *JD Tractor
"JBC214 Backhoe *Hand Tamper

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Keevin Brothers

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1728 Edison

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1728 Edison
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1729 Edison
Action Date.6-5-96
Loadout:7-15-96
Restoration Begins.7-18-96
Restoration Completed:7-23-96

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

The excavation special waste yielded 152.66 cubic yards, which was shipped to WMI-
Milam for disposal.

*Problems incurred:
*OHM broke and replaced sidewalk and concrete pad

*Equipment utilized during excavation:
*TL26 *Bobcat Excavator
*17KW Generator 'Roller
*JCB Backhoe *JD Tractor

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Prochnow

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1729 Edison

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1729 Edison
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1733/35 Edison

Action Date:3/28/96
Loadout:3/28/96
Restoration Begins:4/12/96
Restoration Completed:4/17/96

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 193.09 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
*OHM repaired drain on side of house
*OHM flushed a clean out that was below grade
*OHM replaced some sections of walkways that were broken during excavation
*OHM had plumber clean out drains to appease homeowner

*Equipment utilized during excavation:
* 17 KW generator
*Bobcat Excavator
*RolIer
*Hand Tamper

*Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Prochnow

-sod

*TL26 Loader
*2" pumps
*JD Tractor



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1733/35 Edison

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"
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PROJECT 16473
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QUANTITY SU MMARY FOR 1733/35 Edison
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1734 Edison

Action Date:4/l 1/96
Loadout:4/l 1/96
Restoration Begins:4/12/96
Restoration Completed:5/20/96

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 50.44 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
*OHM put a fence up that was taken down during excavation
*Due to rain had to pump water from the site

*Equipment utilized during excavation:
* 17 KW generator *TL26 Loader
*Bobcat Excavator *2" pumps
'Roller *JD Tractor
*JBC214Backhoe

*Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
"Keevin Brothers

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1734 Edison

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"
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QUANTITY SUMMARY FOR 1734 Edison
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807 Grand

Action Date :4/12/96
Loadout:4/12/96
Restoration Begins:4/19/96
Restoration Completed:4/19/96

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 50.44 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
*OHM broke and replaced a walk in rear of house

*Equipment utilized during excavation:
* 17 KW generator *TL26 Loader
*Hand tamper *X331 Excavator

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Prochnow

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 807 Grand

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"
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PROJECT 16473
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901 Grand

Action Date:4/18/96
Loadout:4/18/96
Restoration Begins:5/10/96
Restoration Completed: 5/21/96

*An excavation depth of 6 inches was established by USAGE prior to work commencing.

The excavation of special waste yielded a total of 135.25 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
"OHM experienced numerous rain days while working on this property

*Equipment utilized during excavation:

*X331 Trackhoe * 17 KW generator
*TL26 Loader *Hand Tamper
'Roller *214Backhoe

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Prochnow

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 901 Grand

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 6"
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1327 Grand

Action Date: 12/13/95
Loadout: 12/14/95
Restoration Beginsl2/18/95
Restoration Completed :2/15/96

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

"The excavation of special waste yielded a total of 234.45 cubic yards, which was shipped
to WMI-Milam for disposal.

*Problems incurred:
* During excavation of soil, an Equipment Operator hit the concrete block wall of the home's
crawl space; this was repaired by OHM.
*The woodwork on the porch was broken; OHM fixed the porch.

*Equipment utilized during excavation:

*X331 Trackhoe *7 1/2 Ton Roller
*TL26 *2" Pump
* 17 KW Generator *Van
*JBG214 Backhoe * Ton Box

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil

*WMI
-landfill

*Prochnow Landscape
-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1327 Grand

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"
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1401/03/05 Grand
Action Date: 10-5-94
Loadout: 10-5-94
Restoration Begins: 10-12-94
Restoration Completed: 10-12-94

*An excavation depth of 6 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded 276.04 cubic yards, which was shipped to WMI-
Milam for disposal.

*Problems incurred:
*None

*Equipment utilized during excavation:
*TL26 *Bobcat Excavator
* 17KVV Generator 'Roller
*580 Backhoe

* Subcontractors.
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*L Wolfe

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1401/03/05 Grand

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE

PRE-DETERMINED DEPTH: 6"
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1412 Grand
Action Date: 10-17-94
Loadout:! 0-17-94
Restoration Begins: 10-26-94
Restoration Completed: 10-28-94

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded 60.71 cubic yards, which was shipped to WMI-
Milam for disposal.

* Problems incurred:
*None

* Equipment utilized during excavation:
*TL26 *Bobcat Excavator
* 17KW Generator *Hand Tamper
*580 Backhoe

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*L. Wolfe

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1412 Grand

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"
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1415 Grand
Action Date: 10-11-94
LoadouM 0-11-94
Restoration Begins: 10-27-94
Restoration Completed. 10-27-94

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded 97.82 cubic yards, which was shipped to WMI-
Milam for disposal.

* Problems incurred:
*OHM broke and repaired the edge of blacktop driveway

*Equipment utilized during excavation:
*TL26 *Bobcat Excavator
* 17KW Generator *Hand Tamper

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*L. Wolfe

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1415 Grand

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"
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1418 Grand
Action Date: 10-19-94
Loadout: 10-24-94
Restoration Begins. 10-27-94
Restoration Completed: 11-3-94

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded 186.52 cubic yards, which was shipped to WMI-
Milam for disposal.

*Problems incurred:
*None

*Equipment utilized during excavation:
*TL26 *Bobcat Excavator
*580 Backhoe *Roller
* 17KW Generator *Hand Tamper

*Subcontractors:
*AWS

-hauling special waste
* Grant ham

-hauling topsoil
*WMI

-landfill
*L. Wolfe

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1418 Grand

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMTNED DEPTH: 12"
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1419/21 Grand
Action Date: 10-13-94
Loadout:! 0-14-94
Restoration Begins: 10-27-94
Restoration Completed: 10-27-94

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded 176.57 cubic yards, which was shipped to WMI-
Milam for disposal.

*Problems incurred:
*OHM broke and had to repair part of the driveway

*Equipment utilized during excavation:
*TL26 *Bobcat Excavator
*580 Backhoe *Roller
*17KW Generator

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*L. Wolfe

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1419/21 Grand

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"
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1420/22 Grand
Action Date. 10-19-94
Loadout. 10-27-94
Restoration Begins. 11-11-94
Restoration Completed:! 1-23-94

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded 176.57 cubic yards, which was shipped to WMI-
Milam for disposal.

*Problems incurred:
*None

*Equipment utilized during excavation:
*TL26 *Bobcat Excavator
*580 Backhoe *Roller
*17KW Generator

*Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*L. Wolfe

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1420/22 Grand

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMTNED DEPTH: 12"
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1423 Grand
Action Date: 10-19-94
Loadout:! 0-19-94
Restoration Begins. 10-27-94
Restoration Completed: 10-27-94

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded 185.25 cubic yards, which was shipped to WMI-
Milam for disposal.

*Problems incurred:
*OHM broke a water line during restoration that was repaired by the water

company.

*Equipment utilized during excavation:
*TL26 *Bobcat Excavator
*580 Backhoe *Hand Tamper
*17KW Generator *Roller

* Subcontractors.
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*L. Wolfe

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1423 Grand

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"
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1424 Grand
Action Date. 11-7-94
Loadout: 11-8-94
Restoration Begins. 11-28-94
Restoration Completed: 11-30-94

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded 243.91 cubic yards, which was shipped to WMI-
Milam for disposal.

* Problems incurred:
*OHM had to repair a drain in the backyard

*Equipment utilized during excavation:
*TL26 *Bobcat Excavator
*580 Backhoe *Hand Tamper
*17KW Generator

*Subcontractors.
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*L. Wolfe

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1424 Grand

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"
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1429 Grand

Action Date: 10/28/94
Loadout: 10/28/94
Restoration Begins: 11/11/94
Restoration Completed:! 1/28/94

*An excavation depth of 3 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 37.42 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
*None

*Equipment utilized during excavation:
* 17 KW generator *TL26 Loader
*Bobcat excavator *Case 580

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*L. Wolf

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1429 Grand

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 3"
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1431 Grand

Action Date: 11/2/94
Loadout: 11/2/94
Restoration Begins: 11/11/94
Restoration Completed: 11/28/94

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 125.16 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
*None

*Equipment utilized during excavation:
*7 1/2 ton Roller *17 KW generator
*TL26 Loader *Bobcat excavator
"Case 580

*Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*L. Wolf

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1431 Grand

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"
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1436 Grand

Action Date: 11/7/94
Loadout: 11/18/94
Restoration Begins:! 1/23/94
Restoration Completed: 11/29/94

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 339.48 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
*None

*Equipment utilized during excavation:
*2" pump * 17 KW generator
*TL26 Loader *Bobcat excavator
*Case 580

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*L. Wolf

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1436 Grand

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"
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1026 Greenwood

Action Date:5/29/96
Loadout. 5/29/96
Restoration Begins: 5/31/96
Restoration Completed: 6/12/96

*An excavation depth of 3 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 32.2 cubic yards, which was
shipped to WMI-Milam for disposal.

* Problems incurred:
*During excavation OHM broke the corner of the walkway, OHM repaired the
walkway during restoration activities.

*Equipment utilized during excavation:
*X331 Trackhoe * 17 KW generator
*TL26 Loader "Hand Tamper
*7 1/2 Roller *2" Sub pump

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Prochnow

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1026 Greenwood

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 3"
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1229 Iowa

Action Date:2/6/96
Loadout:2/14/96
Restoration Begins:2/15/96
Restoration Completed:2/24/96

*An excavation depth of 6 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 114.72 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
*None on this site

"Equipment utilized during excavation:
*X331 Trackhoe * 17 KW generator
*TL26 Loader *Hand Tamper
*7 1/2 Roller *2" Sub pump
*Backhoe

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Prochnow

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1229 Iowa

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 6"
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1229 IOWA
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1411 Madison

Action Date: 10711/94
Loadout: 10/11/94
Restoration Begins: 10/25/94
Restoration Completed: 10/25/94

*An excavation depth of 6 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 181.24 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
*None

*Equipment utilized during excavation:
*2" pump * 17 KW generator
*TL26 Loader *Bobcat excavator
*Case 580

*Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*L. Wolf

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1411 Madison

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 6"



Q
0>
0=)
KO

o
HI111
CO
Q
O
CO

o
(O
TO
CD

o:
O
U-

o:

< ~ CO

*£SobS
0. O --

O

<0
0 1-

CD
CO
06
CNJ

<0
O H

CO^a. z>
o o

o
2
< Q
O^
01 =)

cq
CO
(D

CO

CNj

00

2 < Oi CE a:oo CL



ss; 2
I 3

8§si 33
grng

O)

DO
<

CO

CO
O
z
0)

g
0)
O





1413 Madison

Action Date: 10/6/94
Loadout: 10/6/94
Restoration Begins: 10/12/94
Restoration Completed: 10/20/94

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

The excavation of special waste yielded a total of 76.46 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
*None

*Equipment utilized during excavation:
* 2" pump * 17 KW generator
*TL26 Loader *Bobcat excavator
*7 1/2 Roller *Case 580
*Hand Tamper

* Subcontractors.
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*L. Wolf

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1413 Madison

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"
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1415 Madison

Action Date: 10/4/94
Loadout: 10/4/94
Restoration Begins: 10/17/94
Restoration Completed: 10/27/94

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 119.88 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
"None

'Equipment utilized during excavation:
*2" pump * 17 KW generator
*TL26 Loader *Bobcat excavator
*7 1/2 Roller *Case 580
*Hand Tamper

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*L. Wolf

-sod
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OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1415 Madison

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"
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1419 Madison

Action Date:9/30/94
Loadout: 10/3/94
Restoration Begins: 10/11/94
Restoration Completed: 10/20/94

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 149.59 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
*None

*Equipment utilized during excavation:
*2" pump * 17 KW generator
*TL26 Loader *Bobcat excavator
*7 1/2 Roller *Case 580
*Hand Tamper

'Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*L. Wolf

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1419 Madison

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"
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1425 Madison

Action Date: 11/2/94
Loadout: 11/2/94
Restoration Begins: 11/8/94
Restoration Completed: 1/17/95

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

"The excavation of special waste yielded a total of 57.61 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
*None

*Equipment utilized during excavation:
*2" pump * 17 KW generator
*TL26 Loader *Bobcat excavator
*7 1/2 Roller *Case 580

* Subcontractors.
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*L. Wolf

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1425 Madison

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"
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1641 Maple

Action Date: 11/26/95
Loadout: 11/27/95
Restoration Begins: 11/29/95
Restoration Completed: 12/6/95

*An excavation depth of 6 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 76.72 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
"The front concrete walkway was broken during restoration and replaced after the
weather broke.

*Equipment utilized during excavation:
*X331 Trackhoe * 17 KW generator
*TL26 Loader *Hand Tamper
*7 1/2 Roller *2" Sub pump

*Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Prochnow

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1641 Maple

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 6"
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1642 Maple

Action Date: 11/26/95
Loadout: 12/3/95
Restoration Begins: 12/12/95
Restoration Completed:2/20/96

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 214.93 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
*The front concrete walkway is only about 3/4" thick and some spots were broken
during excavation and restoration.

*Equipment utilized during excavation:
*X331 Trackhoe * 17 KW generator
*TL26 Loader "Hand Tamper
*7 1/2 Roller *2" Sub pump
*J.D Tractor *Backhoe

*Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Prochnow

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1642 Maple

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE

PRE-DETERMINED DEPTH: 12"
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834 NIEDRINGHAUS

Action Date: 11/07/95
Loadout: 11/08/95
Restoration Begins:! 1/16/95
Restoration Completed:! 1/16/95

*An excavation depth of 6 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 44.64 cubic yards, which was shipped
to WMI-Milam for disposal.

*Problems incurred:

* Replaced a rear walkway that was broken during excavation.
*A five-foot section offence that was damaged during excavation was replaced.

"Equipment utilized during excavation

*X331Minihoe *Generator
*TL26 *2" pump
* 1 ton box truck ""Compactor
*Van *Powerwasher

*Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Prochnow Landscape

-sod supply



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 834 Niedringhaus

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 6"
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938 Niedringhaus

Action Date: 10/31/95
Loadout: 11/6/95
Restoration Begins: 11/10/95
Restoration Completed: 11/16/95

*An excavation depth of 6 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 100.18 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
*None on this site

""Equipment utilized during excavation:
*X331 Trackhoe * 17 KW generator
*TL26 Loader *Hand Tamper
*7 1/2 Roller *2" Sub pump
*444E Loader

""Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Prochnow

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 938 Niedringhaus

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 6"
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945 Niedringhaus

Action Date: 10/24/95
Loadout: 10/25/95
Restoration Begins: 11/7/95
Restoration Completed. 11/9/95

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 604.93 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
*During restoration a section of city sidewalk was broken and replaced.
*A drain pipe was flushed by OHM during restoration, because the homeowner
insisted OHM had caused this problem. Later is was discovered that the drain was
clogged with paper not soil.

*Equipment utilized during excavation:
*X3 31 Trackhoe * 17 KW generator
*TL26 Loader *Hand Tamper
*7 1/2 Roller *2" Sub pump
*444E Loader *J.D Tractor

* Subcontractors:
"AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Seed



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 945 Niedringhaus

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"
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1721 Olive

Action Date:7/9/96
Loadout:7/10/96
Restoration Begins:7/12/96
Restoration Completed:7/12/96

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 71.83 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
*None

*Equipment utilized during excavation:
* 17 KW generator *TL26 Loader
*Bobcat Excavator *JCB Backhoe
*Roller

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Prochnow

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1721 Olive

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMTNED DEPTH: 12"



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1721 Olive

SPECIAL
WASTE

71.83

BACKFILL
(LOADS)

3

TOPSOIL
(TONS)

47.15

CA-6
(TONS)

CA-7
(TONS)

SAND
(TONS)

SOD OR
SEED

sod

CONCRETE OTHER



t
CM SHED

10'

1451

BRICK
PATIO

10'

HOUSE

24'

SIDEWALK

28' —

1721 OLIVE

I

r A

^ J

~>

f . •>

OHMV^
Corporation

Findfcy. Ohio

^Drawn ByMTB

°!!<3/96
^Scale: NJS

Checked By: ^

Approved By:

Drawing No:
J





1729 Olive
Action Date:7-l3-96
Loadout:7-13-96
Restoration Begins:7-16-96
Restoration Completed:7-17-96

*An excavation depth of 3 inches was established by USAGE prior to work commencing.

*The excavation special waste yielded 43.67 cubic yards, which was shipped to WMI-
Milam for disposal.

*Problems incurred:
*None

*Equipment utilized during excavation:
*TL26 *Bobcat Excavator
*17KW Generator 'Roller
*JCB Backhoe *Hand Tamper
*JD Tractor

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Prochnow

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1729 Olive

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMTNED DEPTH: 3"



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1729 Olive
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1406 State

Action Date:9/30/94
Loadout: 10/3/94
Restoration Begins: 10/7/94
Restoration Completed: 10/7/94

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 187.87 cubic yards, which was
shipped to WMI-Milam for disposal.

*Problems incurred:
*OHM installed brick patio so it sloped away from the house

*Equipment utilized during excavation:
* 17 KW generator *TL26 Loader
*Bobcat excavator *Case 580
*Roller

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*Laidlaw

-landfill
*L. Wolf

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1406 State

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMTNED DEPTH: 12"
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1705/07 State

Action Date:6/3/96
Loadout:6/3/96
Restoration Begins:6/21/96
Restoration Completed:6/29/96

*The remaining excavation yielded a total of 160.36 cubic yards of special waste, which
was shipped to WMI-Milam for disposal.

*Excavation depth average at 12 inches for this property.

*Problems incurred Tree bark was damaged at base of walnut tree. Homeowner was
difficult to work with. Crew was told to be extra careful. Repaired concrete owner not happy
with thickness. OHM back to replace more concrete. Owner unhappy with yard and workers.

Equipment used :
'Generator * JD tractor * JD tractor
*Bobcat excavator *Hand tamper
*TL 26 Resco backhoe *Roller

* Subcontractors
*AWS

-hauling special waste
*Grantham

-hauling stone and fill material
*WMI

-landfill



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1705/07 State

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE

PRE-DETERMINED DEPTH: 12"
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QUANTITY SUMMARY FOR 1705/07 State
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1711 Walnut

Action Date: 12/6/95
Loadout: 12/6/95
Restoration Begins: 12/8/95
Restoration Completed: 12/13/95

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 234.45 cubic yards, which was shipped
to WMI-Milam for disposal.

*Problems incurred:
'During excavation of soil, an Equipment Operator hit the concrete block wall of the
home's crawl space; this was repaired by OHM.
"The woodwork on the porch was broken; OHM fixed the porch.

*Equipment utilized during excavation:

*X331 Trackhoe *7 1/2 Ton Roller
*TL26 *2" Pump
* 17 KW Generator *Van
*JBG214Backhoe * Ton Box

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil

*WMI
-landfill

*Prochnow Landscape
-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1711 Walnut

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"
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1713 Walnut

Action Date:6/5/96
Loadout:6/22/96
Restoration Begins:6/26/96
Restoration Completed:6/27/96

*An excavation depth of 12 inches was established by USAGE prior to work commencing.

The excavation of special waste yielded a total of 135.51 cubic yards, which was
shipped to WMI-Milam for disposal.

* Problems incurred:
*None on this site

*Equipment utilized during excavation:
*Hand tamper * 17 KW generator
*TL26 Loader *Bobcat excavator
*7 1/2 Roller *JD Tractor

*Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil
*WMI

-landfill
*Prochnow

-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1713 Walnut

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"
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QUANTITY SUMMARY FOR 1713 Walnut
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1717 Walnut

Action Date: 6/5/96
Loadout.612/96
Restoration Begins:6/25/96
Restoration Completed:6/25/96

*The remaining excavation yielded a total of 33 16 cubic yards of special waste, which
was shipped to WMI-Milam for disposal.

*Excavation depth average at 12 inches for this property.

*Problems incurred: None.

Equipment used :
*Generator * JD tractor
*Bobcat excavator *Hand tamper
*TL 26 Resco backhoe

* Subcontractors
*AWS

-hauling special waste
* Grant ham

-hauling stone and fill material
*WM1

-landfill



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1717 Walnut

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 12"



OHM CORPORATION
PROJECT 16473
GRANITE CITY, EL

QUANTITY SUMMARY FOR 1717 Walnut
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1721 Walnut

Action Date:6/7/96
Loadout:6/8/96
Restoration Begins:6/25/96
Restoration Completed:6/25/96

*The remaining excavation yielded a total of 86.8 cubic yards of special waste, which
was shipped to WMI-Milam for disposal.

*Excavation depth average at 6 inches for this property.

*Problems incurred:OHM replaced fences taken down during work on property.

Equipment used :
'Generator * JD tractor
*Bobcat excavator *Hand tamper
*TL 26 Resco backhoe *Roller

* Subcontractors
*AWS

-hauling special waste
*Grantham

-hauling stone and fill material
*WMI

-landfill



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1721 Walnut

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMTNED DEPTH: 6"
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QUANTITY SUMMARY FOR 1721 Walnut
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1725 Walnut

Action Date:6/7/96
Loadout:6/7/96
Restoration Begins:6/25/96
Restoration Completed:6/25/96

*The remaining excavation yielded a total of 130.38 cubic yards of special waste, which
was shipped to WMI-Milam for disposal.

'Excavation depth average at 12 inches for this property.

*Problems incurred.Concrete runners broken in driveway. Owner said to replace with
rock. OHM replaced city sidewalk and driveway apron that was broken during backfill. Fixed
low spot in driveway. Worked on 2 drain cleanouts. Shrubs damaged and/or stolen were
replaced by paying owner.

Equipment used :
*Generator * JD tractor
*Bobcat excavator *JCB backhoe
*TL 26 Resco backhoe *Roller

* Subcontractors
*AWS

-hauling special waste
*Grantham

-hauling stone and fill material
*WMI

-landfill



OHM CORPORATION
x PROJECT 16473

GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1725 Walnut

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 3"
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1727 Walnut

v^

Action Date:6/4/96
Loadout: 6/5/96
Restoration Begins:6/17/96
Restoration Completed:6/20/96

*The remaining excavation yielded a total of 188.6 cubic yards of special waste, which
was shipped to WMI-Milam for disposal.

*Excavation depth average at 6 inches for this property.

*Problems incurred:Gutter down spout damaged.

Equipment used :
*Generator * JD tractor
*Bobcat excavator *Roller
*TL 26 Resco backhoe
*JD214backhoe

* Subcontractors
*AWS

-hauling special waste
. *Grantham

-hauling stone and fill material
*WMI

-landfill



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1727 Walnut

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 6"
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1741 Walnut

Action Date:6 12/96
Loadout.6/12/96
Restoration Begins:6/25/96
Restoration Completed:6/25/96

*The remaining excavation yielded a total of 193.03 cubic yards of special waste, which
was shipped to WMI-Milam for disposal.

*Excavation depth average at 12 inches for this property.

*Problems incurred: OHM replaced fence taken down during work on property -

Equipment used :
*Generator * JD tractor
*Bobcat excavator *Hand tamper
*TL 26 Resco backhoe 'Roller

* Subcontractors
*AWS

-hauling special waste
*Grantham

-hauling stone and fill material
*WMI

-landfill



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME. 1741 Walnut

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMTNED DEPTH: 12"
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1751 Walnut

Action Date: 11/29/95
Loadout: 11/30/95
Restoration Begins: 12/1/95
Restoration Completed: 12/13/95

*An excavation depth of 3inches was established by USAGE prior to work commencing.

*The excavation of special waste yielded a total of 101.66 cubic yards, which was shipped
to WMI-Milam for disposal.

*Problems incurred:
*None on this site

*Equipment utilized during excavation:

*X331 Trackhoe *7 1/2 Ton Roller
*TL26 *2" Pump
*17 KW Generator *JD955 Garden Tractor
*JBG214Backhoe *Handroller
*1 Ton Box *Van

* Subcontractors:
*AWS

-hauling special waste
*Grantham

-hauling topsoil

*WMI
-landfill

*Prochnow Landscape
-sod



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL
SEPTEMBER 21, 1996

SITE NAME: 1751 Walnut

Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

PRE-DETERMINED DEPTH: 3"
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